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I.

•

tern University

University Bicentennial Event
Just prior to the Board of Regents meeting Wednesday,
September 17, 1975 at 2:30 p.m., we have scheduled a
brief ceremony during which our nation's Bicentennial
Flag will be raised on our university flag pole for the
first time. This ceremony is being sponsored by our
Texas Eastern University Bicentennial Committee which I
appointed sometime ago for the purpose of assisting us in
coordinating events and focusing attention on our great
country's 200th birthday over the period of time this
important event will be before the nation and world.
The flag raising ceremony is the first Bicentennial activity for the institution this semester and it has been
scheduled immediately prior to the board meeting in order
that each of you might have the opportunity of attending
by coming for the board meeting just a few minutes early. '
Committee chairman, Dr. John Spurgin, other committee members and I extend you a cordial invitation to be present. The
ceremony will be conducted, of course, at the flag pole
which is located at the main entrance of the institution.
I hope each of you can join us at 2:30 p.m. Wednesday for
this Bicentennial event.

II.

Report from Resident Engineer
Attached is a report from our director of physical plant
and resident engineer for the week ending September 12,
1975.

JHS:fh
Attachments

CONSTRUCTION PROGRESS REPORT
Week Ending: September 12, 1975

General:

All work requirements are progressing satisfactorily
and in general on schedule including the site work.

Power Plant:

Very little work was accomplished in this facility this
week due •to the concentration on the underground
Perma-Pipe systems---efforts are being made to install
this pipe prior to fall rains.

Student Center: Drywall work continues with taping in process. Also,
considerable progress was made in the window-wall work.
Installation of "T-bar" ceiling system has also started.
Administration: Brick work and drywall work continues without incident
along with air handler piping and duct work. Brick work
on the Auditorium and exterior stairs is near complete
with overall completion on the brick work at approximately
70%.
Science/Math.: Exterior sheeting continues along with interior mechanical
and electrical work. Roof work is also in progress and
nearing completion.
Physical Plant: The roofing contractor has begun his work but progress
is not significant at this time.
Site Work:

Curb/gutter and road/parking lot work is progressing well,
including light standards and underground electrical cable.
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